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NOTICE OF RECEIPT 

PE'TITION TO EXTEND CONSTRUCTION DEADLINE 


FOR THE 

RUSSELL CITY ENERGY CENTER PROJECT (01-AFC-7C) 


On May 30, 2008, the Russell City Energy Company, LLC filed a petition with the California 
Energy Commission requesting approval to extend the deadline for commencement of 
construction of .the Russell City Energy Center (RCEC) in Hayward, California. The petition 
requests an extension from September 10, 2008 to September 10, 201 0. 

The 600-megawatt natural gas-fired project was certified on September 11, 2002 but never 
commenced construction. A Commission order dated August 29,2007, extended the 
original deadline for commencement of construction from September 10, 2007 to September 
10, 2008. 

PETITION SUMMARY 

A request for a two-year extension of the deadline for the commencement of constr~~ction of 
the Russell City Energy Center (RCEC), signed under penalty of perjury by the project 
owner, was submitted to the Energy Commission for review and approval as required by 
Title 20, California Code of Regulations, section 1769(b). The statement affirms that prior to 
commencing construction; the following three steps must be completed: (1) the 
Environmental Appeals Board (EAB) of the U.S. Environmental Protection Agency must 
issue a final decision regarding a pending appeal of the RCEC federal PSD permit; (2) the 
EAB decision must become final and non-appealable; and (3) the project owner must 
corr~pletethe financing of the RCEC project. These steps will not be completed to allow 
construction to commence by September 10, 2008. The project owner further states 
extension of the deadline for commencement of construction to September 10, 2010, is in 
the public interest because it will allow time to resolve pending litigation and will thereafter 
allow the RCEC to be completed and to provide a vital new source of clean, reliable 
electricity to the region. 

ENERGY COMMISSION REVIEW PROCESS 

Energy Commission staff will review the petition and schedule it for a decision at a regularly 
scheduled Business Meeting. The following table shows the expected schedule for the 
review of this petition to extend the deadline for the commencement of construction. 

Petition filed with Commission May 30,2008 1 
Notice of Receipt docketed, mailed, posted to Web June 13,2008 

Comment Period June 13 - July 1,2008 

Commission Business Meeting July 30, 2008* 

* Tentative date 
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The public may comment on this petition. Please send your written comments to the 
Energy Commission's Docket Unit, at the address below, by July 1, 2008. Be sure to 
include the docket number, 01-AFC-7C on any correspondence. The public may also 
comment orally at the business meeting. 

Dockets Unit 
Califorrria Energy Commission 
1516 Ninth Street, MS 4 
Sacramento, CA 95814 
(9 1 6) 654-5076 
E-mail: docket@enerav.state.ca.us 

The petition to extend the deadline is available on the Energy Commission's website at 
http://www.ener~y.ca.~ov/sitinc~cases/russellcity amendment/index.html. The order, if 
approved, will also be posted on this website. 

If you would like to receive a hardcopy of the petition, or the Energy Commission's 
decision, please complete the enclosed lnformation Request Form and return it to the 
address shown. 

For further information on how to participate in this proceeding, please contact the Energy 
Commission Public Adviser's Office, at (916) 654-4489, or toll free in California at (800) 
822-6228, or by e-mail at pao@enerav.state.ca.us. If you require special 
accommodations, please contact Lourdes Quiroz at (916) 654-5146. News media 
inquiries should be directed to the media office at (916) 654-4989, or by e-mail at 

If you have any questions, please contact Mary Dyas, Compliance Project Manager, at 
(91 6) 651 -8891, or by fax to (916) 654-3882, or via e-mail at: mdyas@enerqy.state.ca.us. 

Date: 
E ILEE~  ALLEN, ~ s n a g e r  
Siting and Compliance Office 
Energy Facilities Siting Division 

Enclosure: lnformation Request Form 

Mail List # 7078 (General); 7079 (Property Owners); 7080 (Agency + Libraries) 
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